Crry oF Lop1 COUNCIL, COMMUNICATION

AGENDA TITLE:  Acceptance of Improvements Under Lodi Lake Nature Trail Contract
MEETING DATE: April 3, 1996

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "Lodi Lake
Nature Trail" contract and direct the City Engineer to file a Notice of
Completion with the County Recorder's office.

BACKGROUND INFORMATION:  The project was awarded to Don Lawley Company, Inc. of
Stockton on June 7, 1995 in the amount of $14,300. The contract
has been completed in substantial conformance with the plans and
specifications approved by the City Council.

The high water level in the Mokelumne River last summer caused the Wilderness Area to flood and
delayed the start of the project. The contractor completed the work within the fifteen working days
specified in the contract. Acceptance of this project was not done until now because the

Public Works Department and the Parks and Recreation Department were negotiating with the
contractor to have additional work done as part of this project. By mutual agreement, this work will be
done at a later date. The final contract price was $14,300.

FUNDING: Originally Budgeted: 1994/95
Budgeted Fund: Capital Outlay Reserve Fund
Habitat Conservation Fund Program
Current Appropriation: Capital Qutlay Reserve Fund ($40,000)
Habitat Conservation Fund Program ($20,000)
Total Project Estimate:  $30,000
Bid Opening Date: May 24, 1995 /
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